

Website 2010 TENTATIVE Roadmap and Timeline

	JAN	FEB	MAR	APR	MAY	JUN
District	Decommission Old District Sites ----->					
	Begin User Group	District Template phase2 updates ----->				
	Individual Training Sessions----->					
Ministries	Complete setup of initial Ministries ----->		Begin User Group			
	Questionnaire for ministry page setup-->		Remaining ministries - initial meetings/setup/review/access determination			
BOM - Pathways to Ministry	Kick-off with BRT					
	Planning & System Setup, QA testing of tracks and Steps				Planning for next Steps----->	
		Detailed planning and execution for 3 classes for June			3 classes training/rollout ----->	
		Ongoing communication/training with BOM community				
Annual Conference		Kick Off Meetings	Work Sessions, testing, rollout->			
		Online payment setup and testing----->		<----Tracking, Review and Verification----->		
			Documentation/Training-->		Status meetings & Capture of Lessons Le	
		Ongoing Communication to annual conference community----->				
Appointments	Meetings, Setup and Rollout ---->					
		Training/load data->				
Volunteer Oppor	Setup and Rollout					
	Online submit form ----->					
Steering Committee	Begin User Group					
	Setup webpage, budget, roadmap, status					
Guidelines Standards	Final First Drafts					
		Expand and Review	Review by Website Ministry Team			
				Finalize Guidelines and Standards		
Project Management	Initial Priorities set					
	Initial Project planning, design, estimates, resource allocation					
	Execution, Oversight, Implementation					
	Status meetings, User Groups, Vendor Management, Resource Management, Budget Reviews, etc.					

Website 2010 TENTATIVE Roadmap and Timeline

	JUL	AUG	SEP	OCT	NOV	DEC
District						
Ministries	Remaining ministries - initial meetings/setup/review/access determination					
BOM - Pathways to Ministry	Remaining track/step setup, QA testing, training, and Rollout					
	Ongoing communication/training with BOM community					
Annual Conference						
	Learned - Final Mtg					
	Setup/Start of Annual Conf User Group?					
Appointments						
Volunteer Oppor						
Steering Committee						
Guidelines Standards						
Project Management	Revisit/Replan for remainder of the year					
	Execution, Oversight, Implementation					
	Status meetings, User Groups, Vendor Management, Resource Management, Budget Reviews, etc.					

