ID	Project Name	Description/Status	Project Approval Date	Target Time Frame	Dates Listed are Targeted Completion Dates Green=Done, Yellow=In-Progress, Red=Late					
					Kickoff	Analysis	Design	Dev	Test/QA	Done
P-014	**Usage Stats**	DONE - BRT gave to us								17-Nov
P-007	**Template for Ministries**	Working with BRT, near completion								24-Nov
P-004	**Listing and Filter Pages**	In progress, near completion								24-Nov
P-017	**Obituaries**	Implemented								4-Dec
P-047	**It worked for us**	functionality and online submit page								30-Dec
P-051	**Conference - Old site decommission**	using webmail only now								30-Sep