ID	Project Name	Description/Status	Project Approval Date	Target Time Frame	Dates Listed are Targeted Completion Dates Green=Done, Yellow=In-Progress, Red=Late					
					Kickoff	Analysis	Design	Dev	Test/QA	Done
P-009	**Categories - clean-up/ organize**	Consistent across all listings pages								
P-010	**Forms - clean-up and organize**									
P-011	**Help Pages**	Phase 1 of high level help and problem reporting page								
P-012	**Lay Leadership roles**	From mission base. Identify leaders in conf, district, local church, also consider identification of ministries								
P-013	**Mission Base decommission**	3 year plan (annual conf, camping, etc.)								
P-015	**Church Data**									
P-016	**Files - clean-up and organize**									
P-018	**Resources**	files and links								
P-019	**Safe Sanctuary**									
P-020	**UCOM Church feed**	BRT and florida contacts								
P-021	**5 areas of focus**	Tracy has the text on this for racism								
P-022	**6 Advance Specials**									
P-023	**Camping Pages**									
P-024	**Clergy Tools**	communication								
P-025	**Donations**	Ability to accept donations								
P-027	**Facilities mgmt**	A facilities mgmt system, a login system of some kind. Internal meetings.								
P-029	**GCFA sync with other conferences**	Feed with BRT - statistics								
P-030	**Online Forms - to automate existing manual forms**	Continue to develop for conference and districts								
P-031	**Online store**	shirts, etc.								
P-032	**Problem Reporting online**									

ID	Project Name	Description/Status	Project Approval Date	Target Time Frame	Dates Listed are Targeted Completion Dates Green=Done, Yellow=In-Progress, Red=Late					
					Kickoff	Analysis	Design	Dev	Test/QA	Done
P-034	**Automate project tracking and status on the site**	Frank								
P-035	**Quality Assurance Testing process**	Related to procedures and guidelines								
P-036	**Revisit faith in action stories**									
P-037	**Simplify the front page with quick links - Laity page, Clergy Page, Outsider Page**	need to brainstorm. possible use of logins and profiles.								
P-038	**Site Redesign**	Streamline access, number of clicks, color, format. Should be done annually, at least!								
P-039	**Subscriptions to the interlink eNews, cross and flame. Online pymt options where required**	permanent part of the site								
P-041	**Church conferences - automate**	cabinet piece from mission base into brick river								
P-043	**Discipline information**	on all ministry pages. Special effort should be done here.								
P-044	**District Conferences - automate**	What can we do?								
P-045	**Expand Church pages**	For local churches								
P-049	**Login and passwords**	for several key areas as determined by needs								
P-050	**Ministry Pages - remaining groups**	additional phases to include all								
P-053	**Prayer line - submit, view**	models out there! Ginghamsburgh, etc.								
P-054	**Reports for stale data**	check news, others for old stuff								
P-055	**Template for Churches**									
P-056	**Training for DS, Bishop, Pastors**									

ID	Project Name	Description/Status	Project Approval Date	Target Time Frame	Dates Listed are Targeted Completion Dates Green=Done, Yellow=In-Progress, Red=Late					
					Kickoff	Analysis	Design	Dev	Test/QA	Done
P-057	**Training for us with BRT**	docs, procedures, video								
P-058	**Training for users**	docs, procedures, video. How to utilize our site								
P-059	**Tracking of Training/ Experience for People**	documentation - CEUs, safe sanctuary. CEU for pastors, VIM training, VIM missions, degrees, etc.								
P-060	**Forums on the site**	BRT is addressing Q1 2010								
P-062	**Appointment Changes**	Identify required modifications and activate on the site								
P-063	**Icon in URL box**	Use of a favicon. Select desired icon and request brick river to add to our html. Verify that this is an accepted practice.								
P-064	**FTP access for us to develop/modify code**	Guidance/Training by BRT will probably be required here.								
P-065	**Suggestion Box**	Input form on the web, for use by internal and external users. ??								
P-066	**Interactive functionality**	Analysis to determine needs. Consider use of forums (P-060), twitter, facebook, other								
P-065										
P-066										
P-067										
P-068										
P-069										
P-070										