ID	Project Name	Description/Status	Project Approval Date	Target Time Frame	Dates Listed are Targeted Completion Dates Green=Done, Yellow=In-Progress, Red=Late					
					Kickoff	Analysis	Design	Dev	Test/QA	Done
P-001	**Pathways to Ministry**	**Candidacy Module for Boom** 12/30 - working to set up kickoff meeting with team & BRT								
P-002	**Online Payments**	**More functional solution for conference and districts.** Or some other method, to work with Finance on final solution								
P-003	**Template for Districts**	Expand for district usage. Through conversion of existing district pages.								
P-005	**Media Resource Center**	Remaining testing and verification								
P-006	**Ministry Pages - Phase 1 and 2**	In progress								
P-008	**Annual Conference**	Depends on requirements for this year, a phased approach or do it all?								
P-026	**Online Content Submission pages**	Continue to develop to reduce security issues. Video, news, church info, other?								
P-028	**FAQs**	listing and filter page								
P-033	**Procedures/Guidelines**	Identify policies, procedures, guidelines, responsibilities, etc.	n/a	n/a	n/a	n/a	n/a	n/a	15-Jan	25-Jan
P-040	**Modifications to events / calendar**	per Lisa Grant								
P-042	**Disabled Concerns Vision/Text**	Larger print, text version of video voice messages, etc.								
P-046	**Implementation model - test vs. live, training, communication, etc.**	Procedures, guidelines, overview for installing new major changes, systems and/or functionality								
P-048	**Journal - online**	approval, procedures, publish by sections								
P-052	**District - decommission of old sites**	Coordinate with development of new district pages. Contact vendor!								

ID	Project Name	Description/Status	Project Approval Date	Target Time Frame	Dates Listed are Targeted Completion Dates Green=Done, Yellow=In-Progress, Red=Late					
					Kickoff	Analysis	Design	Dev	Test/QA	Done
P-061	**Archiving**	Part of guidelines and procedures. How long do we keep content?								